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                                                            UNCLASSIFIED                                                             
                                                                                                                                     
                                                       Department of the Navy                                                        
                                                                                                                                     
                                                      FY 2005  Procurement Program                                     Exhibit P-1   
                                                                                                                                     
 APPROPRIATION: 1506N Aircraft Procurement, Navy                                                                 DATE: February 2004 
------------------------------------------------------------------------------------------------------------------------------------ 
                                                                                   TOA, $ IN MILLIONS                                
                                                             (DOLLARS)      ------------------------------------------------------ S 
LINE                                                IDENT     FY 2005       -----FY 2003----   -----FY 2004----   -----FY 2005---- E 
 NO        ITEM NOMENCLATURE                        CODE     UNIT COST      QUANTITY    COST   QUANTITY    COST   QUANTITY    COST C 
----       -----------------                        -----    ---------      -------- -------   -------- -------   -------- ------- - 
                                                                                                                                     
 BUDGET ACTIVITY  07: Aircraft Support Equipment and Facilitie                                                                       
 -------------------                                                                                                                 
                                                                                                                                     
 Aircraft Support Equipment and Facilitie                                                                                            
                                                                                                                                     
 54 0705 Common Ground Equipment                       A                             416.0               457.4               474.5 U 
                                                                                                                                     
 55 0715 Aircraft Industrial Facilities                A                              17.7                15.4                16.1 U 
                                                                                                                                     
 56 0720 War Consumables                               A                              13.3                13.2                 9.1 U 
                                                                                                                                     
 57 0725 Other Production Charges                      A                              25.8                25.6                 9.9 U 
                                                                                                                                     
 58 0735 Special Support Equipment                     A                              62.4                26.6                61.6 U 
                                                                                                                                     
 59 0740 First Destination Transportation              A                               3.7                 1.7                 1.6 U 
                                                                                                                                     
 60 0770 Judgement Fund                                A                              12.9                   -                   - U 
                                                                                                                                     
 61 0790 Cancelled Account Adjustments                 A                               1.9                   -                   - U 
                                                                                     -------            -------            -------   
 TOTAL  Aircraft Support Equipment and Facilitie                                     553.8               539.9               572.7   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  * ITEMS UNDER $50,000                                      UNCLASSIFIED                                                 PAGE N- 10 



Fiscal Year 2005 Budget Estimates 
Budget Appendix Extract Language 

 

 
AIRCRAFT PROCUREMENT, NAVY (APN) 

 
 

For construction, procurement, production, modification, and modernization of 
aircraft, equipment, including ordnance, spare parts, and accessories therefor; specialized 
equipment; expansion of public and private plants, including the land necessary therefor, 
and such lands and interests therein, may be acquired, and construction prosecuted 
thereon prior to approval of title; and procurement and installation of equipment, 
appliances, and machine tools in public and private plants; reserve plant and Government 
and contractor-owned equipment layaway, [$9,110,848,000] $8,767,867,000, to remain 
available for obligation until September 30, [2006] 2007, of which $89,846,000 shall be 
for the Navy Reserve and Marine Corps Reserve. (10 U.S.C. 5013, 5063, 7201, 7341; 
Department of Defense Appropriations Act, 2004.) 

[For an additional amount for ‘‘Aircraft Procurement, Navy’’, $158,600,000, to 
remain available until September 30, 2006.] (Emergency Supplemental Appropriations 
Act for Defense and for the Reconstruction of Iraq and Afghanistan, 2004.) 
 



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7  COMMON GROUND EQUIPMENT
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST *
(In Millions) $416.031 $457.445 $474.521 $479.830 $428.059 $421.193 $421.539 Continued Continued

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 To Complete Total

Ground Support Equip 246.565 286.675 294.262 283.347 277.546 274.605 266.490 Continued Continued

Mobile Maint Facilities 4.972 5.161 5.373 11.742 11.455 11.479 11.606 Continued Continued

Training 164.494 165.609 174.886 184.741 139.058 135.109 143.443 Continued Continued

TOTAL 416.031 457.445 474.521 479.830 428.059 421.193 421.539 Continued Continued

* Due to multiple Requiring Financial Managers (RFM's) in prior years, detailed breakout of prior year data is not available.

  P-1 SHOPPING LIST CLASSIFICATION:
DD Form 2454, JUN 86 ITEM NO.    54 PAGE NO. 1

UNCLASSIFIED

The Common Ground Equipment line funds procurement of Automatic Test Equipment (ATE), various aircraft systems trainers and training aids, the Consolidated Automated Support System
(CASS), support equipment for the Rapid Deployment Force, mobile maintenance facilities for Marine expeditionary forces, and other aircraft ground support equipment that is either peculiar to
out-of-production aircraft or common in applicability to more than one aircraft. The requiring managers responsible for these procurements and the funds presently assigned to them are as
follows:

The Common Ground Equipment line funds procurement of Automatic Test Equipment (ATE), various aircraft systems trainers and training aids, the Consolidated Automated Support System
(CASS), support equipment for the Rapid Deployment Force, mobile maintenance facilities for Marine expeditionary forces, and other aircraft ground support equipment that is either peculiar to
out-of-production aircraft or common in applicability to more than one aircraft. The requiring managers responsible for these procurements and the funds presently assigned to them are as
follows:



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE COMMON AND CASS - 47C2

Aircraft Procurement, Navy BA-7  SUPPORT EQUIPMENT
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST * 246.565 286.675 294.262 283.347 277.546 274.605 266.490 Continued Continued
(In Millions)

The following elements comprise the Aviation Support Equipment and Consolidated Automated Support Systems Programs.

 
FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 To Complete Total

Automatic Test Equipment 67.137 67.516 37.306 52.523 32.559 31.972 30.108 Continued Continued

Aircraft Common SE 71.781 88.042 127.445 118.043 134.295 133.751 130.431 Continued Continued

ICP/HQM SE 20.891 39.418 52.937 26.417 22.401 18.469 13.765 Continued Continued

            Sub Total 159.809 194.976 217.688 196.983 189.255 184.192 174.304 Continued Continued

Consolidated Automated Supt Syt 86.756 91.699 76.574 86.364 88.291 90.413 92.186 Continued Continued

            Grand Total 246.565 286.675 294.262 283.347 277.546 274.605 266.490 Continued Continued

* Due to multiple Requiring Financial Managers (RFM's) in prior years, detailed breakout of prior year data is not available.

  P-1 SHOPPING LIST CLASSIFICATION:
DD Form 2454, JUN 86 ITEM NO.    54 PAGE NO. 2  

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE COMMON GROUND EQUIPMENT-47C2

Aircraft Procurement, Navy/BA-7  AUTOMATIC TEST EQUIPMENT
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) * A $67.137 $67.516 $37.306 $52.523 $32.559 $31.972 $30.108 Continued Continued

* Due to multiple Requiring Financial Managers (RFM's) in prior years, detailed breakout of prior year data is not available.

  P-1 SHOPPING LIST CLASSIFICATION:
DD Form 2454, JUN 86 ITEM NO.    54 PAGE NO. 3

UNCLASSIFIED

GENERAL PROGRAM DESCRIPTION
This sub-line provides for the transition of current Automatic Test Equipment (ATE) Test Program Sets (TPSs) to AN/USM-636(V) Consolidated Automated Support System (CASS), and the
acquisition of common ATE to meet fleet operational requirements identified in the fleet concurred Common Support Equipment Operational Requirements List.

TEST PROGRAM SETS (TPSs) TRANSITION TO CASS
TPSs are SE that consist of the hardware, software, and documentation required to automatically fault detect and isolate electronic units under test (UUTs) to the defective sub-component.
Existing ATE that can no longer be economically supported will be offloaded to CASS based on fleet priorities. This budget request funds for the procurement of TPSs to offload support from
existing obsolete ATE to CASS, as well as support of GFE requirements for these efforts such as CASS stations in the Test Integration Facilities and UUTs. Offload projects include USM-
470(V)1 MV, High Power ATE Offload (APM-446 RSTS, APM-457, OJ-632 RFTS, OJ-615/602), AWM-23, USM-392B DMTS, USM-629 EOTS, USM-403 HATS, USM-467 RADCOM, AAM-
60, USM-484 HTS, USM-429 CAT IIID, USM-470(V)2 TMV, ASM-686 IATS, and VTS.

ATE MODIFICATION
System modification is necessary to maintain current technology, replace obsolete and insupportable equipment, incorporate necessary reliability and maintainability improvements, and
correct Fleet reported problems as a result of Engineering Investigations/Quality Deficiency Reports for out-of-production common ATE (CATE). The modification requirement is also driven by
the availability of CASS stations to offload existing ATE. These requirements are to resolve current obsolescence problems in CATE scheduled for future offload to CASS. Without these
modifications replacement parts will not be available, and CATE will not remain operational.



CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy  BA-7  COMMON GROUND EQUIPMENT  47C2
A Automatic Test Equipment

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004 FY 2005
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

 
70000 1.  TPS Transition to CASS A 51,837 53,063 22,838

2.  Production Support 15,300 14,453 14,468

 
 

 

 

 0 0 67,137 67,516 37,306
DD FORM 2446, JUN 86 P-1 SHOPPING LIST

ITEM NO.  54 PAGE NO.  4

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE  

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) * A $71.781 $88.042 $127.445 $118.043 $134.295 $133.751 $130.431 Continued Continued

* Due to multiple Requiring Financial Managers (RFM's) in prior years, detailed breakout of prior year data is not available.

  P-1 SHOPPING LIST CLASSIFICATION:
DD Form 2454, JUN 86 ITEM NO.    54 PAGE NO. 6

UNCLASSIFIED

General Program Description: This budget sub-line provides for the acquisition of Support Equipment (SE) end items under the inventory and technical management of NAVAIR. These SE
end items are required for ground testing handling, and maintenance of aircraft and their systems. Examples of SE items acquired under this budget line item include aircraft propulsion test
systems, mobile air conditioners and generators and aircraft handling equipment. 

Also included are common avionics support equipment (ASE) items which are too complex technically to be transitioned to the inventory control point for acquisition. The ASE included is
managed by NAVAIR and supported through the Navy Inventory Control Point.

COMNAVAIRLANT/PAC warfighters, as supported by OSD and DON, have cited serious deficiencies in fleet support equipment (SE). These deficiencies have negatively impacted aircraft
readiness, sailor Quality of Life (QOL) and Lifecycle Costs (LCC). FY04/05 reflects significant increases in funding to address these deficiencies and concerns as supported by the following
fleet prioritizations and audits: (1) Navy IG Audit “Aircraft Spares and Readiness” dtd August 2000 identified shortfalls in SE and test equipment inventories having a negative impact on the
flying hour program, and in particular aviation depot level repairables (AVDLR) expenditures; (2) Naval Aviation FY01 CV OAG identified Legacy ATE transition to CASS and support
equipment (SE) recapitalization as a priority issue (#9 of 20); (3) Fleet Readiness Assessment Group (FRAG) reported, “Legacy SE is becoming unsupportable due to lack of funding and
insufficient depot rework of existing SE…It is critical to restore the CASS Offload schedule and SE procurement accounts…”; and (4) GAO Audit #350137 “Review of Aviation Test Equipment
Issues” identifies “…much of the test equipment needed to troubleshoot aircraft repairables has become obsolete…Maintenance personnel have expressed a concern that they were not able
to troubleshoot or provide much needed useable aircraft parts to operate units because of troubles with or lack of test equipment.”



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

4.  Floodlight Set
          Qty 344 180 44
          Cost 6,500 4,600 792

5.  NC-2 CILOP
          Qty 108
          Cost 12,664

6. Jet Engine Test Instr.
          Qty 5 6 3 12
          Cost 5,130 5,808 2,800 11,400

7. Generator Test Stand
          Qty 44 13
          Cost 11,985 3,621

8. Cable Repair SE
          Qty 41
          Cost 2,688

9.  AWM-102
          Qty 906
          Cost 2,904

10 .JSECST 
          Qty 119 66
          Cost 23,327 15,389

11. Crane, wheel
          Qty   
          Cost   

  SUB-TOTAL 65,198 24,818 7,400 12,192
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  7

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 24,818 7,400 12,192

12.  Hyd Power Supply (elec)
          Qty 5 35
          Cost 250 1,750

13. 482A Replacement
          Qty  4
          Cost  200

14. ABE
          Qty 5
          Cost 2,500

15. Air Conditioner Diesel
          Qty 5 74
          Cost 300 4,440

16.  Thermal Image NDI
          Qty    
          Cost   

17.  PORTS
      Qty   
      Cost

18. Shorebased Deicer
          Qty 5 8
          Cost 1,500 2,400

19. Coast AWM-103
          Qty  128 241 217
          Cost  5,459 8,430 6,749

  SUB-TOTAL 65,198 30,277 20,380 27,731
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  8

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 30,277 20,380 27,731

20. Tow Tractor (SE Mid)
       Qty  5 332
       Cost  175 11,620

21. Air Conditioner (Electric)
       Qty 5 45
       Cost 450 2,025

22. Hyd Power Supply (diesel)
       Qty 5 165
       Cost 350 11,550

23. MSU 200 NAV
       Qty 49 120 120
       Cost 10,045 27,000 27,999

24. Detector, Mag Particle
          Qty 16 434 218
          Cost 205 2,772 1,469

25.  Shaft Engine Test Instr.(SETI)
          Qty  4
          Cost  3,200

26.  Engine Torque System (ETS)
          Qty 12 13
          Cost 1,440 1,560

27.  Tow Tractor, Heavy
          Qty  
          Cost  

  SUB-TOTAL 65,198 40,527 52,567 87,154
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  9

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 40,527 52,567 87,154

28.  Shipboard Tractor CILOP
          Qty  
          Cost  

29.  T/S Altimeter
          Qty 10  
          Cost 500  

30.  SD-2 Spotting Pully CILOP
          Qty  
          Cost  

31.  Digital Radiography
          Qty
          Cost

32. T/S Navigation/TACAN
          Qty  10  
          Cost  350  

33. Fuel Qty T/S 
          Qty 10 150
          Cost 200 4,500

34.  O2 Trailer
          Qty 3 140
          Cost 75 3,600

35. Mobile N2 Gas Generator
          Qty 4 48 49
          Cost 400 4,800 4,900

  SUB-TOTAL 65,198 41,127 58,292 100,154
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  10

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 41,127 58,292 100,154

36. Stenciling SE
          Qty 40
          Cost 214

37. MMG-A1
          Qty
          Cost

38. Landbased MEPP
          Qty
          Cost

39. RFLTS Replacement
          Qty
          Cost

40. Propulison O-level Tester
          Qty
          Cost

41. B4, B5 Maint. Platform
          Qty
          Cost

42. TPETI
          Qty
          Cost

43. NG SW Loader
          Qty
          Cost

  SUB-TOTAL 65,198 41,341 58,292 100,154
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  11

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 41,341 58,292 100,154

44. ECAD wiring TS
          Qty  
          Cost  

45. Aqueous Weapons Cleaner
          Qty
          Cost

46. Agitated Solvent Parts Washer
          Qty
          Cost

47. Comp Repair Temp/Press Set
          Qty
          Cost

48. Stereo Video Microscope
          Qty
          Cost

49. Fiber Optic repair set
          Qty  2
          Cost  54

50. Optical fiber test set
          Qty  2
          Cost  21

51. OTD reflectometer
          Qty  2
          Cost  45

  SUB-TOTAL 65,198 41,341 58,292 100,274
  P-1 SHOPPING LIST CLASSIFICATION:

ITEM NO.  54 PAGE NO.  12

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 A/C Common Support Equipment - Common Ground - 47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
FORWARDED 65,198 41,341 58,292 100,274

52. Contaminent/Pur/Moist
          Qty  2
          Cost  100

53. Arc fault CB tester
          Qty 2
          Cost 14

54. Portable Data Analyzer
          Qty
          Cost

55. Wire Marking Sys (laser)
          Qty
          Cost

56. Wiring Integrity TS
          Qty
          Cost

    SUB TOTAL 65,198 41,341 58,292 100,388
    Other 32,403 30,440 29,750 27,057
   TOTAL 97,601 71,781 88,042 127,445

  P-1 SHOPPING LIST CLASSIFICATION:
ITEM NO.  54 PAGE NO.  13

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

Jet Engine Test Instrumentation      3 month  8 months

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

36 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  14

UNCLASSIFIED

6 3 12
968 933 950

5,808 2,800 11,400

3 5 12
2

6
1 2

2

5 12 16
36 36 36



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

Coast (AWM-103)      3 months  8 months

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

777 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  15

UNCLASSIFIED

 128 241 217
 43 35 31
 5,459 8,430 6,749

0 14 128

14 114
144

14 128 272
777 777 777



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

 MID/SE LANDBASED TOW TRACTOR      3 months  5 months

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

1,362 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  16

UNCLASSIFIED

5 332
35 35

175 11,620

0 5

5
32

5 37
1,362 1,362



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

POWER SUPPLY, HYDRAULIC-DIESEL      6 months  5 months

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

750 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  17

UNCLASSIFIED

5 165
70 70

350 11,550

0 3

3 2

3 5
750 750



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

MSU 200 NAV      3 months  10 months

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

459 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  18

UNCLASSIFIED

49 120 120
205 225 233

10,045 27,000 27,999

0 0 49

0 49
0 120

 

0 49 169
459 459 459



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Jet Engine Test Instrumentation (JETI)RACAL Insturments

San Antonio, TX

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

JETI / RACAL 02 N 2 0 2 A   1 1 0
JETI / RACAL 03 N 6 0 6 A 6

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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A
Y
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N
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L
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E
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C
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O
V

D
E
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J
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N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

JETI / RACAL 03 N 6 0 6 1 1 1 1 1 1 0
JETI / RACAL 04 N 1 0 1 A  1   0
JETI / TBD 04 N 2 0 2 A 1 1 0
TBD 05 N 12 0 12 A 1 1 10

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  19 Exhibit P-21 Production Schedule

1 1 5 5 Months3 12 8 11



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR 1-8-5 MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
Jet Engine Test Instrumentation (JETI)RACAL Insturments Month

San Antonio, TX

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N
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E
B
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A
R
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P
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A
Y
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N
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U
L

A
U
G

S
E
P

B
A
L

TBD 05 N 12 2 10 1 1 1 1 1 1 1 1 1 1  0
        

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
T
Y

E
L

A
L
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T

N
O
V

D
E
C

J
A
N
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B
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R

A
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R
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A
L

                   
            
            

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  20 Exhibit P-21 Production Schedule

1 5 51

CALENDAR YEAR  2008

3 12

FISCAL YEAR  2008 FISCAL YEAR  2009

118



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
AWM-103 SAIC, Indianapolis, IN 3 8 8 11

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
P
R
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Y
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R
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P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

AWM-103/SAIC 03 N 128 0 128 A 14 114
           

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
P
R
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Y
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E
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M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

AWM-103/SAIC 03 N 128 14 114 14 14 14 14 14 14 14 14 2 0
AWM-103/SAIC 04 N 241 0 241 A 18 18 18 18 18 18 18 18 97
AWM-103/SAIC 05 N 217 0 217 A 217

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  21 Exhibit P-21 Production Schedule

10 16 20 Months



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
COAST AWM-103 SAIC, Indianapolis, IN 3 8 8 11

 

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L
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C
T
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D
E
C
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A
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B
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L
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G

S
E
P

B
A
L

COAST AWM-103/SAIC 04 N 241 144 97 18 18 18 18 18 7       0
COAST AWM-103/SAIC 05 N 217 0 217 11 20 20 20 20 18 18 18 18 18 18 18  0

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
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Y
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Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  22 Exhibit P-21 Production Schedule

FISCAL YEAR  2008 FISCAL YEAR  2009

CALENDAR YEAR  2008

10 16 20 Months



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
MID/SE LANDBASED TBD
TOW TRACTOR

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
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FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R
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M
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R
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Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

MID/SE LANDBASED TOW TRACTOR 04 N 5 0 5 A 2 3 0
MID/SE LANDBASED TOW TRACTOR 05 N 332 0 332 A 16 16 300

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  23 Exhibit P-21 Production Schedule

5 30 40 0 Months3 5 6 8



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR 1-8-5 MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
MID/SE LANDBASED TBD
TOW TRACTOR

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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R
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Y
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U
N
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U
L

A
U
G

S
E
P

B
A
L

MID/SE LANDBASED TOW TRACTOR 05 N 332 32 300 30 30 30 30 30 30 30 30 30 30 0
   

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
T
Y

E
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A
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Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  24 Exhibit P-21 Production Schedule

Months

FISCAL YEAR  2008 FISCAL YEAR  2009

105

CALENDAR YEAR  2008

5 5 630 40



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
POWER SUPPLY, TBD
HYDRAULIC-DIESEL

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N
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E
B
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A
R
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P
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B
A
L

           

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R
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P
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M
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P
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A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

POWER SUPPLY HYDRAULIC DIESEL 04 N 5 0 5 A 1 2 2 0
POWER SUPPLY HYDRAULIC DIESEL 05 N 165 0 165 A 165

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  25 Exhibit P-21 Production Schedule

1 20 25 Months6 5 6 11



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/ BA-7

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR 1-8-5 MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
POWER SUPPLY, TBD
HYDRAULIC-DIESEL

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R
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P
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M
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P
R
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Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

POWER SUPPLY HYDRAULIC DIESEL 05 N 165 0 165 15 15 15 15 15 15 15 15 15 15 15 0
   

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
T
Y

E
L
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Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  26 Exhibit P-21 Production Schedule

Months

FISCAL YEAR  2008 FISCAL YEAR  2009

111

CALENDAR YEAR  2008

6 5 620 25



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
MSU 200 NAV Hamilton Sundstrand

San Diego, CA

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R
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A
Y
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M
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U
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S
E
P

B
A
L

MSU 200 NAV/Hamilton Sundstrand 03 N 49 0 49 A 49

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
P
R

M
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M
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R
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P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

MSU 200 NAV/Hamilton Sundstrand 03 N 49 0 49 5 6 6 7 7 8 10 0
MSU 200 NAV/Hamilton Sundstrand 04 N 120 0 120 A 10 10 10 10 10 10 10 10 10 10 10 10 0
MSU 200 NAV/Hamilton Sundstrand 05 N 120 0 120 A 120

          

      

Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST

311 / 244 ITEM NO.  54 PAGE NO.  27 Exhibit P-21 Production Schedule

2 10 12 Months3 10 10 13



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR 1-8-5 MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
MSU 200 NAV Hamilton Sundstrand

San Diego, CA

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y
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L
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M
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B
A
L

MSU 200 NAV/Hamilton Sundstrand 05 N 120 0 120 10 10 10 10 10 10 10 10 10 10 10 10 0

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
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Y
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Remarks:

DD Form 2445, JUL 87  P-1 SHOPPING LIST
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Months

FISCAL YEAR  2008 FISCAL YEAR  2009

132

CALENDAR YEAR  2008

3 10 1010 12



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE  

Aircraft Procurement, Navy/BA-7 ICP/HEADQUARTERS MANAGED SUPPORT EQUIPMENT
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) * A $20.891 $39.418 $52.937 $26.417 $22.401 $18.469 $13.765 Continued Continued

* Due to multiple Requiring Financial Managers (RFM's) in prior years, detailed breakout of prior year data is not available.

  P-1 SHOPPING LIST CLASSIFICATION:
DD Form 2454, JUN 86 ITEM NO.    54 PAGE NO. 29

UNCLASSIFIED

General Program Description

This budget sub-line funds the procurement of end items of Peculiar Support Equipment (PSE) for out-of-production weapon systems, and Common Support Equipment (CSE) under the
budget, procurement, and inventory control of the Naval Inventory Control Point (NAVICP). PSE and CSE end items are normally introduced into the fleet through NAVAIR development, and
initial procurement. When design is stabilized and procurement packages are available, these items then migrate to NAVICP management, and are funded under this sub-line. NAVICP
currently manages over 11,000 individual repairable SE end items.  This subline also funds initial outfitting of new construction ships.

This sub-line also provides for the replacement of certain in-use PSE that are now marginally effective, due to obsolescence, or to the unavailability of associated logistics support. As a
consequence, a logistically supportable replacement item must be designed and produced. This budget sub-line provides replacement of PSE support for out-of-production aircraft
requirements only.

In addition, this sub-line provides for the completion of the design and production of: (1) certain PSE items that were not funded during the production phase of the weapon system, and (2)
modifications to out-of-production aircraft PSE to extend its useful service life.

NAVAIR is responsibe for the design, and initial production of the items cited above.  When each is fully qualified, NAVICP will assume material management responsibility for the item.

COMNAVAIRLANT/PAC warfighters, as supported by OSD and DON, have cited serious deficiencies in fleet support equipment (SE). These deficiencies have negatively impacted aircraft
readiness, sailor Quality of Life (QOL) and Lifecycle Costs (LCC). FY04/05 reflects significant increases in funding to address these deficiencies and concerns as supported by the following
fleet prioritizations and audits: (1) Navy IG Audit “Aircraft Spares and Readiness” dtd August 2000 identified shortfalls in SE and test equipment inventories having a negative impact on the
flying hour program, and in particular aviation depot level repairables (AVDLR) expenditures; (2) Naval Aviation FY01 CV OAG identified Legacy ATE transition to CASS and support
equipment (SE) recapitalization as a priority issue (#9 of 20); (3) Fleet Readiness Assessment Group (FRAG) reported, “Legacy SE is becoming unsupportable due to lack of funding and
insufficient depot rework of existing SE…It is critical to restore the CASS Offload schedule and SE procurement accounts…”; and (4) GAO Audit #350137 “Review of Aviation Test Equipment
Issues” identifies “…much of the test equipment needed to troubleshoot aircraft repairables has become obsolete…Maintenance personnel have expressed a concern that they were not able
to troubleshoot or provide much needed useable aircraft parts to operate units because of troubles with or lack of test equipment.”



CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy  BA-7  A/C Common Ground Equipment  47C2
A ICP/HEADQUARTERS MANAGED SUPPORT EQUIPMENT

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004 FY 2005
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

 
70600 1.  Additional CSE for initial outfitting of sites due  9,540 12,111 11,895

to: (a) intro of weapon systems and (b) baseloading
changes for existing weapon systems/subsystems.

2.  Additional PSE for initial outfitting of sites due  200 3,330 14,282
to baseloading changes for out-of-production
weapon systems and subsystems.

3.  New SE required for replenishment of existing  9,090 20,522 23,265
SE due to obsolesence and attrition.  

 
 

 

Production Support 2,061 3,455 3,495

  20,891 39,418 52,937
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CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy Consolidated Automated Support System-47C2
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY 12 18 15 17 19 19 19 Continuing Continuing

COST *
(In Millions) $86.756 $91.699 $76.574 $86.364 $88.291 $90.413 $92.186 Continuing Continuing
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Program Coverage: The Consolidated Automated Support System (CASS) program (ACAT II) is chartered to replace the Navy's inventory of 25 different
types of computer-based Automatic Test Equipment (ATE) with one type of modern, cost effective COTS/NDI based ATE system. CASS is comprised of five
configurations: Hybrid, RF, CNI, EOSS+ and RTCASS. CASS supports intermediate (AIMD/MALS) level and Depot level repair of aircraft, surface, sub-
surface and other weapon system electronics. CASS performs fault detection and diagnostic testing of over 2,500 different "black boxes" and associated
circuit cards from: FA-18A/B/C/D/E/F, T-45, AV-8B, S-3, EA-6B, F-14 A/B/D, H-60, H-3, E-2, C-2, V-22 and Common Avionics.
Justification:   CASS replaces older, legacy ATE systems that have become obsolete (parts are no longer available) and the older systems are too expensive 
to maintain. CASS reduces afloat CV/CVN ATE manning from 104 to 54 billets and reduces the size of the AVCAL (spare parts from 30,000 to 3,500). CASS
also reduces technician Naval Enlisted Classifications (NECs) types, along with their training courses from 32 to only 4. 18-20 CASS stations will be deployed
on CV/CVNs and 3 per LHD/LHA. CASS is utilized at shore AIMDs, at USMC Marine Aviation Logistics Squadrons (MALS), and at 4 Navy depots. 
Current and budget year requirements (FY 04 and 05) are needed for CASS introduction in support of the following new and transitioning systems:
New:  T-45 TS, ATARS, EA-6B Low/High Band Transmitter, F-18 E/F (multiple), MIDS (EA-6/F-18), F-18 FCC/UFCD/GCU/MPCD/
AHRS,  CAS CIT BFN,  V-22, SH-60B, ATFLIR, CEC (E-2C/Shipboard), and MH-60 R/S (Multiple systems).
Transitioning: APM-438/457(S-3), USM-403 HATS (S-3), USM-470(V)1 MV (F/A-18), APM-446 RSTS (F/A-18, AV-8B), USM-484 HTS (Multi), AWM-23
RFTS (F-14), OJ-615 TTS (EA-6), USM-429VI, CAT IIID (multi A/C), USM-686 IATS (F/A-18), EA-6B UEU, AN/ALE-50, AN/USM-467 RADCOM (Multi), SSM-
9/VTS (S-3), OJ-510 DTB (EA-6B), USM-458 NEWTS (Multi).  
Pursuing several CLASS I ECPs generated thru the RDT&E programs to permit systematic insertion of new technology to meet advances in weapon system
avionics and testing technology, and improve system reliability, maintainability and supportablity. Rehosting existing TPSs to XML to leverage increased
cababilities of new technology.  In FY-03, began updating existing stations with parallel processing capability required to offload TPSs from legacy ATE. 
Modernization:  Initiating CASS station update starting in FY-06 to modernize older CASS stations to the newer baseline configuration.

*Due to multiple Requiring Financial Managers (RFMs) in prior years, detailed breakout of prior year data is not available.



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 CONSOLIDATED AUTOMATED SUPPORT SYSTEM/47C2
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

CASS A
QTY
COST
RF Augmentation

RT CASS A
QTY 12 18 15
COST 33,280 35,340 29,619

CASS  MOD 4,000

OTHER COSTS 53,476 56,359 42,955

TOTAL 86,756 91,699 76,574
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CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

AIRCRAFT PROCUREMENT, NAVY/BA-7 FEBRUARY 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :

RT CASS 10 MONTHS  16 MONTHS

FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary 12 18 15
Unit Cost
Total Cost
Asset Dynamics
Beginning Asset Position 0 0 4
Deliveries from all prior year funding 4
Deliveries from FY 2003 funding 12
Deliveries from FY 2004 funding 2
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position 0 4 18
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:
130 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 1999: FY 1999: FY 1999: Vehicle Augment: Attrition Res:
Pipeline: FY 1998: FY 1998: FY 1998: BAI
Other: FY 1997: FY 1997: FY 1997: Inactive Inv:
TOTAL: Storage:
Remarks:

 
  P-1 SHOPPING LIST CLASSIFICATION:

DD Form 2454, JUN 86 ITEM NO.  54 PAGE NO.  34

UNCLASSIFIED

2,773                1,963                1,975                
33,280              35,340              29,619              

130                   130                   130                   



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE: FEBRUARY 2004

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/BA-7 CASS

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
RT CASS-LOT 12 LOCKHEED MARTIN 1 1 2 0 10 21 21 Months

ORLANDO FL
 

RT CASS -LOTS 1-7 BOEING COMPANY 20 16 36 Months
ST LOUIS, MO

                                  FISCAL YEAR  2002 FISCAL YEAR  2003

ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LOT 12 02 N 4 0 4 A 4
LOT 1 03 N 12 0 12  A 12
 

        

FISCAL YEAR  2004 FISCAL YEAR  2005

ITEM / MANUFACTURER F S Q D B         2003 CALENDAR YEAR 2004 CALENDAR YEAR 2005
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LOT 12 02 N 4 0 4 1 2 1 0
LOT 1 03 N 12 0 12    4 2 2 2 2 0
LOT 2 04 N 18 0 18 A 2 16
LOT 3 05 N 15 0 15 A 15

          

      

Remarks:
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 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE: FEBRUARY 2004

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
AIRCRAFT PROCUREMENT, NAVY/ BA-7 CASS

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR 1-8-5 MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
RT CASS LOTS 1-7 The Boeing Company 1 1 2 0 10  16 16 MONTHS

St Louis, MO

                                  FISCAL YEAR  2006 FISCAL YEAR  2007

ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
Y V

C
T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B
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A
R

A
P
R
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A
Y
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U
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E
P
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E
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A
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A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

LOT 2 04 N 18 2 16 1 2 1 2 1 2 1 2 1 2 1 0
LOT 3 05 N 15 0 15    1 1 2 1 1 2 1 2 1 1 1 1 0
LOT 4 06 N 17 0 17 A 2 15
LOT 5 07 N 19 0 19 A 19

        

   F S Q D B         2007 CALENDAR YEAR 2009
Y V

C
T
Y

E
L

A
L
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T
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V
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N
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L

          

      

Remarks:
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FISCAL YEAR  2008 FISCAL YEAR  2009

CALENDAR YEAR  2008



CLASSIFICATION: UNCLASSIFIED

BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 FEBRUARY 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 Common Ground Equipment - Mobile Facilites (47C2)
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST

(In Millions) 4.856 4.972 5.161 5.373 11.742 11.455 11.479 11.606 CONT CONT
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 Program Description:

Mobile Facilities (MFs) budgeted in this sub-line consist of basic equipment: 8'X8'X20' shelters, Modular Rigid Wall Shelters, Environmental
Control Units, Mobile Electrical Power generators, Short Distance Mobilizes/Complex Decomplex Tools, Resistive Load Banks, 60HZ Frequency
Converters, Power Distribution Boxes, power cables, spreader bars, stacking blocks, scaffolds, slings, caster jacks, lashes and buckles. NAVAIR
acts as the Primary Inventory Control Activity (PICA) for multi-service procurement of NAVAIR Mobile Facilities and related ancillary equipment.

Program Coverage:
 
The requirement for this equipment is directed toward fulfilling Navy and Marine Corps Aviation requirements. The basic concept is to provide
containerized aviation logistics support to the operational commander that can be rapidly deployed by all transportation modes to any location in
the world. Operationally, the MFs provide the Navy and Marine Corps with a quick response stand-alone capability to meet worldwide operational
commitments.  Economically, the MFs eliminate the need for "brick & mortar" construction.

Justification:

This sub-line will meet the ultimate goal of housing all Marine Corps Aviation intermediate-level logistics support in MFs in accordance with the
Table of Basic Allowance for Fleet Marine Forces Aviation Units and fulfill specific Navy Aviation mobile logistics requirements as outlined in
individual Weapon System Planning Documents (WSPDs).



CLASSIFICATION:

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:
P-40a FEBRUARY 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Budget Activity 7 Common Ground Equipment - Mobile Facilites (47C2)
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
1. Mobile Facility Vans A
        Quantity 87 90 91
        Funding 3.243           3.290           3.345           
2. Environ Cntrl A
      Quantity 150 150 150
      Funding 0.285           0.300           0.300           
3. Power Cables A
      Quantity 28 21 93
      Funding 0.028           0.021           0.093           
4. Short Dist Mob. Complex DeComplex Tool A
      Quantity 8 8 8
      Funding 0.140              0.140              0.160              
5. Resistive Load Banks A
      Quantity 30 0 0
      Funding 0.370 0.000 0.000
6. Tactical Quiet Generator A
      Quantity 0 0 0
      Funding 0.000 0.000 0.000
7. Deployable Grounding A
      Quantity 0 0 0
      Funding 0.000 0.000 0.000
8. Other Costs N/A 0.906           1.410           1.475           

Total P-1 Funding 4.972 5.161 5.373
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 FEBRUARY 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD
Aircraft Procurement, Navy/Budget Activity 7

Common Ground Equipment - Mobile Facilites (47C2)
TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004 FY 2005
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

70500 1. Mobile Facility Vans A 87 37.3 3243 90 36.6 3290 91 36.8 3345
70500 2. Environmental Control Units (3T) A 150 1.9 285 150 2.0 300 150 2.0 300
70500 3. Power Cables A 28 1.0 28 21 1.0 21 93 1.0 93
70500 4. Short Dist Mob. Complex DeComplex Tool A 8 17.5 140 8 17.5 140 8 20.0 160
70500 5. Resistive Load Banks A 30 12.3 370 0 0.0 0 0 0.0 0
70500 6. Tactical Quiet Generator A 0 0.0 0 0 0.0 0 0 0.0 0
70500 7.  Deployable Grounding Grid A 0 0.0 0 0 0.0 0 0 0.0 0
70500 8. Publications NA 2 85.0 170 2 98.0 196 2 97.0 194
70500 9.  Logistic/Engineering Support NA 435 655 675
70500 10. Logistic/Production Support NA 296 532 571
70500 11. Drafting/Tooling NA 5 27 35

 0 4,972 5,161 5,373
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

Mobile Facilities FEBRUARY 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE  SUBHEAD

Aircraft Procurement, Navy/Budget Activity 7
Common Ground Equipment - Mobile Facilities (47C2) 47C2

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
1.  Mobile Facility Vans
FY-04 90 36.6 NAWCADLKE 01-04 C/FP Gichner, Dallastown, PA 01-04 07-04 Yes No
FY-05 91 36.8 NAWCADLKE 01-05 C/FP Gichner, Dallastown, PA 01-05 07-05 Yes No

2.  Environmental Cntrl Unit (3T)
FY-04 150 2.0 NAWCADLKE 09-03 C/FP Env. Sys. Jacksonville, FL 01-04 07-04 Yes No
FY-05 150 2.0 NAWCADLKE 09-04 C/FP Env. Sys. Jacksonville, FL 01-05 07-05 Yes No

3.  Power Cables
FY-04 21 1.0 PWC Norfolk, VA 02-04 WX NSC Norflok, VA 02-04 08-04 Yes No
FY-05 93 1.0 PWC Norfolk, VA 02-05 WX NSC Norflok, VA 02-05 08-05 Yes No

4. Short Dist Mob/Complex 
    Decomplex Tool
FY-04 8 17.5 NAWCADLKE 11-03 C/FP Evans Ind, City of Industry, CA 03-04 05-04 Yes No

Tandemloc, Havelock, NC
FY-05 8 20.0 NAWCADLKE 11-04 C/FP Evans Ind, City of Industry, CA 03-05 05-05 Yes No

Tandemloc, Havelock, NC
5. Resistive Load Banks
FY-03 30 12.3 NAWCADLKE 10-02 C/FP AVTRON, Cleveland, OH 12-02 06-04 Yes No

D.    REMARKS
Note:  Prices are based on previous contracts plus escalation.  Quantities and cost are not always proportional.  Buys are determined on total DOD procurements.
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CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Budget Activity 7 Common Ground Equipment (47C2) - Training
Program Element for Code B Items: Other Related Program Elements

 
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST  
(In Millions) * A $164.494 $165.609 $174.886 $184.741 $139.058 $135.109 $143.443 Continued Continued
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Common Ground Equipment – Training provides aircrew and aviation maintenance training systems in two categories:

General Training Equipment provides for the procurement of aviation training systems, including training devices and associated courseware, which are not associated with a specific aircraft platform.
As required, includes modifications and updates to reflect changes in technology, or operating environment.

Justification of Major Programs: Maintenance Computer Based Training (CBT) provides a formal, standardized training program throughout the fleet and schoolhouses for aircraft maintenance training.
The Aircrew Combat Training System (ACTS) will procure hardware and courseware in support of post-FRS HS/HSL, VAQ, VP, and VAW platform aircrew training. Fire fighting will procure mobile
aircraft fire fighting training systems for advanced skills training and for fleet damage control personnel. The “A” School program provides training devices for aviation maintenance basic skills training.
The Air Traffic Control (ATC) program will procure control tower trainers for both basic qualification and proficiency training at various air stations.

Modification/Modernization of Trainers provides for acquisition and updates for training systems supporting out-of-production aircraft.

Justification of Major Programs: P-3 Aircraft Improvement Program (AIP) Tactical Aircrew Coordination Trainers (TACT) will be upgraded. A maintenance trainer will also be procured for the P-3 AIP
program. Chief of Naval Aviation Training (CNATRA) program will provide upgrades to extend the service life of the TH-57 and the T-34 simulators. The Fleet Aircrew Simulator Training (FAST)
program will improve simulators' contribution to readiness. An H-60 Weapons Handling Trainer will be procured. Modification of the E-6B Weapons Systems Trainer. The MH-53E Operational Flight
Trainer (OFT) Visual System will be upgraded.

* Due to multiple Requiring Financial Managers (RFMs) in prior years, detailed breakout of PY data is not available.



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/Budget Activity 7  Common Ground Equipment (47C2) - Training
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total
GENERAL TRAINING EQUIPMENT

"A" School - Interactive Multisensor Analysis Trainer
  Quantity  16 3
  Funding  760 270

  
Mobile Aircraft Firefighting Training Device (MAFTD)
  Quantity  4 4 2
  Funding  1,955 1,996 1,000

OTHER GENERAL TRAINING EQUIPMENT COSTS   30,722 46,137 38,777
     

MODIF/MODERN OF TRAINERS

OTHER MODIF/MODERN OF TRNRS COSTS   131,057 117,206 135,109

TOTAL P-1 FUNDING   164,494 165,609 174,886
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:  

P-5 February 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/Budget Activity 7  COMMON GROUND EQUIPMENT - TRAINING/47C2
A

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004   
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost    
 

70200 GENERAL TRAINING EQUIPMENT
  1. A School ECRs/LRCs 3,216 13,835 7,393
  2. A School Training Devices 2,261 9,243 4,946
  3. Aircrew Combat Training System (ACTS)  6,669  4,451  4,152   
  4. Air Traffic Control (ATC) 982 817 6,896

   5. Aviation Phys & Water Survival Trainers 0  669  767  
   6 Interactive Multisensor Analysis Trainer (IMAT) 16 48 760 3 90 270   0   

  7. Maintenance Computer Based Training  13,826  13,850  12,708   
  8. Mission Rehearsal Pre-Planned Product Improvement (PPPI)/Support 761  807  825   
  9. Mobile Aircraft Firefighting Training Device (MAFTD) 4 489 1,955 4 499 1,996 2 500 1,000    
11. Other General Training Equipment Costs 3,007  2,465  1,090  

 
 
 

      

  33,437 48,403 39,777   
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:  

P-5 February 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  

Aircraft Procurement, Navy/Budget Activity 7  COMMON GROUND EQUIPMENT - TRAINING/47C2
A

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004   
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost    

70300 MODIF/MODERN OF TRAINERS
13. CH-46 Tech Refresh/Trainer Support 183  189  188   
15. CNATRA Trainer Support 10,161  7,437  5,116   
16. Direct Support Readiness Training 4,300  4,000  4,000   
17. E-6 Trainers/Support 275 10,103 4,600
18. EA-6B Trainers/Support 0  2,184  1,318  
19. EP-3 Trainer Upgrade/Support 275 2,910 1,148
20. F/A-18 A/D Maintenance Trainers 7,135 17,866 0
21. F/A-18 Trainers/Support 0 3,938 10,003
22. F-14 Trainer Mod/Upgrade 3,903  828  0   
23. Fleet Aircrew Simulator Training (FAST) 54,423   30,749  64,312   
24. H-60 Ordnance Handling Trainers 0 0  3,678  
25. MH-53E OFT Visual System  0  0  8,328   
26. Deployable Acoustic Readiness Training System (DARTS) 458 469 472
27. P-3 Tactical Aircrew Coordination Trainer   0   13,338  0   
28. P-3 Visual System Upgrade 17,687  0  0  
29. P-3C Aircraft Improvement Program (AIP) Integrated 0 0  15,309  
       Avionics Maintenance Trainer     
30. P-3 Trainers/Support 2,207 9,848 12,229
31. S-3 Trainers/Support 502 720 706
32. SH-60B WST Computer Replacement  0 3,673  0  
33. USMC Federation Simulators   21,109  3,027   0     
34. Other Modif/Modern of Trainers Costs 8,439  5,927  3,702   

 

 

SUBTOTAL - MODIF/MODERN OF TRAINERS 131,057 117,206 135,109   

  164,494 165,609 174,886   
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

 February 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/Budget Activity 7 COMMON GROUND EQUIPMENT - TRAINING 47C2
                                    

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?

A School - Interactive Multisensor Analysis Trainer
     FY2003 16 48 NSWC Carderock 7/02 RX Presearch Incorp Fairfax VA 5/03 7/04 Y 1/03
     FY2004 3 90 NSWC Carderock 7/03 WX Presearch Incorp Fairfax VA 1/04 4/05 Y 1/03

Mobile Aircraft Firefighting Training Device (MAFTD)
     FY2004 4 499 FISC Norfolk 5/03 FFP Canadian Commercial Corp. 12/03 7/04 Y

Ottawa Ontario
     FY2005 2 500 FISC Norfolk 5/04 FFP TBD 12/04 7/05 Y

 

  
          
           
          

          
          

D.    REMARKS
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EXHIBIT P-43 DATE: February 2004
SIMULATOR AND TRAINING DEVICE JUSTIFICATION  

Appropriation/P-1 Line Item Weapon System IOC 

Aircraft Procurement, Navy/B.A.7/Common Ground Equipment - Training/47C2   
Training Ready for Average
Device Delivery Training Student Prior Years FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009  To Complete Total
by Type Site Date Date Throughput Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost

"A" School - Interactive Multi-Sensor Analysis Trainer
Post FRS 4/04 4/04 546 16 760
Post FRS 4/05 4/05 546 3 270
 

Mobile Aircraft Firefighting Training Device (MAFTD)
Pensacola 7/03 7/03 1000 1 489
Sigonella Sicily 7/03 7/03 1000 1 489
Ft Worth 7/03 7/03 1000 1 489
Mayport 7/03 7/03 1000 1 489
Brunswick ME 7/04 7/04 1000 1 499
Whidbey Island WA 7/04 7/04 1000 1 499
Suda Bay Crete 7/04 7/04 1000 1 499
NAS Lemoore CA 7/04 7/04 1000 1 499
Okinawa Japan 7/05 7/05 1000 1 500
Rota Spain 7/05 7/05 1000 1 500
Roosevelt Rds PR 7/06 7/06 1000
San Diego CA 7/06 7/06 1000
Diego Garcia 7/06 7/06 1000
Naples Italy 7/06 7/06 1000
New Lrleans LA 7/06 7/06 1000
Iwakuni Japan 7/06 7/06 1000
Norfolk VA 7/07 7/07 1000
Meridian MS 7/07 7/07 1000
Corpus Christy TX 7/07 7/07 1000
Great Lakes MI 7/07 7/07 1000

 
      

       
      

Total     20 2,716 7 2,266 2 1,000

Description
  

P-1 Shopping List Item No. 54 Page No.49
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CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/ BA-7 AIRCRAFT INDUSTRIAL FACILITIES
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) $838.3 A $17.7 $15.4 $16.1 $14.1 $8.5 $9.7 $10.0 CONT CONT

FY 2003 FY 2004 FY 2006 FY 2007 FY 2008 FY 2009
Calibration Equipment  $8.607 $8.534 $7.675 $8.513 $9.731 $9.952
Contractor Facilities $9.068 $6.838 $6.387

Breakdown of Contractor Facilities Only:
PBD113C2  Dallas Restricted $7.000 $6.838 $6.387
Other GOCO Sites $2.068

 
  P-1 SHOPPING LIST CLASSIFICATION:
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Calibration Equipment Description:
The objective of the Metrology/Calibration (METCAL) Program is to maintain required accuracy and consistency in Navy measurements. This ensures the required measurement accuracy
of Test and Measurement Systems (TAMS) and Aviation Support Equipment used to test, repair and maintain Aviation Weapon Systems is adequate. Calibration is an on-cycle
maintenance action and can be described as the comparison of a measurement device/system of unverified/unknown accuracy (TAMS or SE) to a device of known and greater accuracy
(Calibration Standard) .  

Program Scope:
Calibration Equipment funds are used to procure Calibration Standards (CALSTDs) and ancillary equipment for Aviation Fleet Intermediate Calibration Activities, Fleet Training Activities and
Aviation Navy Calibration Laboratories (NCLs) to support Aviation Organizational and Intermediate (I) level maintenance assets. Initial outfitting of all CALSTDs is the responsibility of the
requiring project office with the replenishment/replacement of CALSTDs procured under this document. CALSTDs procured for Fleet 'I' level use are to replace obsolete and/or irreparable
equipment, expand technical measurement capabilities to decrease Depot support costs, reduce out-of-service turn around times, provide enhanced forward deployed geographic support
and reduce/control the NAVAIR cost of ownership associated with Calibration. Fleet 'I' level calibration activities support 70% of the total Fleet calibration workload. Maintenance of Fleet
calibration capability through this funding results in the release of more expensive Depot level support manhours for more complex calibration maintenance and calibrations where economy
of scale costs dictate single site or geographic calibration center capability. CALSTDs procured for NCLs allow for the automation and improvement of calibration procedures in order to
reduce Depot level manhour expenditures required to support Fleet assets, reduce Fleet asset out-of-service and Turn around Time, expand technical calibration capabilities for enhanced in
theater Fleet support, and replace obsolete and high support cost CALSTDs. 

The Aircraft Industrial Facilities line funds procurement of calibration equipment for Navy standards and calibration laboratories, and provides for capital 
improvements, modernization and maintenance of government-owned, but contractor operated, aircraft-producing industrial plants.  Funding is budgeted as 
follows: 



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/ BA-7 AIRCRAFT INDUSTRIAL FACILITIES
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) $838.3 A $17.7 $15.4 $16.1 $14.1 $8.5 $9.7 $10.0 CONT CONT
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Government-owned production facilities are better known as Government Owned Contractor Operated (GOCO) facilities or Naval Weapons Industrial Reserve Plants
(NWIRPs). Since directed by ASN(RD&A) in 1995, the NAVAIR GOCO Program has been in the disposal phase. An orderly divestiture of property has been underway
and will continue until finished as described below. 

NAVAIR still owns property at four NWIRPs which have significant environmental contamination. Final divestiture can not be achieved until all environmental remediation
is completed in accordance with the Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) and other Federal and state environmental
legislation and statutes. Additionally, Federal Property Regulations and public relations require that a minor caretaker effort be undertaken at each of the sites until final
disposal of property to prevent the DON from negligent liability after a contractor operators vacate facilities. With the exception of the Dallas facility funding has been used
for required caretaker maintenance, government oversight of environmental projects in addition to environmental remediation not funded elsewhere. As disposal
continues, funding requirements decrease but will not zero completely until final deed transfer. Funding currently in this line starting in FY04 can only be spent at the
Dallas facility by direction of the Principal Undersecretary of Defense memorandum of 8 June 2000. 

NWIRP Calverton (NY) - was vacated by the operating contractor Northrup Grumman in 1995. Portions of the property have been deeded to the local government
authorized by PL 103-337. Anticipate transferring property to the town of Riverhead per special legislation. Property contains contamination from landfill, fire training and
fuel operations with offsite plume reaching scenic river. 

NWIRP Bethpage (NY) - was vacated by the operating contractor Northrup Grumman in 2002. A portion of the property was deeded to the local government as authorized
by PL 105-85. Divestiture plan: NAVAIR to retain 8 acres of property with surface contamination; transfer the remaining parcels to Nassau County per special legislation. 

NWIRP Bloomfield (CT) - currently occupied by operating contractor Kaman Aerospace - Negotiations toward selling NWIRP Bloomfield are continuing with an outside
date of divestiture of May 2005. Property has solvent and metal groundwater contamination. 

NWIRP Dallas (TX) - currently occupied by the operating contractor, Vought Aircraft Industries. Vought is required to advise the DON by July 2005 whether it plans to buy
or vacate the facility at the end of FY06. Funding starting in FY04 for this program can only be used for the Dallas facility by direction of the Principal Under Secretary of
Defense's 8 June 2000 memorandum. Thirty surface sites and on-site ground water have contaminated four off-site properties including a 2500 acre lake.



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy AIRCRAFT INDUSTRIAL FACILITIES / Calibration Equip 

ID Prior To
Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

Low Frequency AC/DC CALSTDs
Quantity 58 116 148
Funding $82,705 $701 $1,566 $2,072

 
RF/ Microwave CALSTDs

Quantity 72 82 75
Funding $74,122 $1,848 $2,119 $1,928

 
Physical Dimen / Optical CALSTDs

Quantity 122 108 175
Funding $97,683 $2,070 $1,082 $1,792

   
Res / Impedance CALSTDs     

Quantity 146 141 140
Funding $33,062 $465 $557 $562

  
Automated / Interface CALSTDs    

Quantity 88 113 114
Funding $8,417 $415 $536 $545

Other CALSTDs Procurement
Quantity 126 88 116
Funding $348 $955 $450 $556

Other Costs $88,477 $2,153 $2,224 $2,236

Total P-1 Funding $384,814 $8,607 $8,534 $9,691
  P-1 SHOPPING LIST CLASSIFICATION:
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   UNCLASSIFIED
  

  



 
CLASSIFICATION: UNCLASSIFIED

WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:
P-5 February 2004

  APPROPRIATION / BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  
Aircraft Procurement, Navy  

AIRCRAFT INDUSTRIAL FACILITIES / Calibration Equip 
TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY2003 FY 2004 FY 2005 FY 2006 FY 2007
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

Low Frequency AC/DC CALSTDs 82,705 58 12.18 701 116 13.50 1,566 148 14.00 2,072
RF/ Microwave CALSTDs 74,122 72 25.76 1,848 82 25.84 2,119 75 25.71 1,928
Physical Dimen / Optical CALSTDs 97,683 122 16.97 2,070 108 10.06 1,082 175 10.24 1,792
Res / Impedance CALSTDs 33,062 146 3.18 465 141 3.96 557 140 4.01 562
Automated / Interface CALSTDs 8,417 88 4.70 415 113 4.74 536 114 4.78 545
Other CALSTDs Procurement 348 126 7.60 955 88 5.11 450 116 4.76 556
Logistics / Engineering Support 27,350  768 781 789
Production / Acquisition 61,127 1,385 1,443 1,447
   

  
       

 384,814 8,607 8,534 9,691
DD FORM 2446, JUN 86 P-1 SHOPPING LIST CLASSIFICATION:
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CLASSIFICATION: UNCLASSIFIED  
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System  

February 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy Aircraft Industrial Facilities / Calibration Equip 47C4
CONTRACT DATE OF TECH DATE

Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

(000) NOW
Low Frequency AC/DC CALSTDs  
   FY03 58 12.18 Multiple Various C/FP Various Mult Mult Yes No
   FY04 116 13.50 " " " " " " Yes No
   FY05 148 14.00 " " " " " " Yes No

RF/ Microwave CALSTDs
   FY03 72 25.76 Multiple Various C/FP Various Mult Mult Yes No
   FY04 82 25.84 " " " " " " Yes No
   FY05 75 25.71 " " " " " " Yes No

Physical Dimen / Optical CALSTDs
   FY03 122 16.97 Multiple Various C/FP Various Mult Mult Yes No
   FY04 108 10.06 " " " " " " Yes No
   FY05 175 10.24 " " " " " " Yes No

Res / Impedance CALSTDs
   FY03 146 3.18 Multiple Various C/FP Various Mult Mult Yes No
   FY04 141 3.96 " " " " " " Yes No
   FY05 140 4.01 " " " " " " Yes No

Automated / Interface CALSTDs
  FY03 88 4.700 Multiple Various C/FP Various Mult Mult Yes No
  FY04 113 4.740 " " " " " " Yes No
  FY05 114 4.780 " " " " " " Yes No

Other CALSTDs Procurement
  FY04 88 5.110 " 01-04 " " 02-04 04-04 Yes No
  FY05 116 4.760 " 02-05 " " 03-05 05-05 Yes No

D.    REMARKS
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CLASSIFICATION: UNCLASSIFIED

WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:
P-5 February 2004

  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD  
Aircraft Procurement, Navy / BA-7

Aircraft Industrial Facilities/Contractor Facilities
TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY2003 FY2004
CODE Code Years

Total Cost Quanity Unit Cost Total Cost Quanity Unit Cost Total Cost Quanity Unit Cost Total Cost Quanity Unit Cost Total Cost

FUNDED

NWIRP Calverton 15

73400 NWIRP Bethpage 600

73400 NWIRP Bloomfield 490

73400 NWIRP Dallas 7,963 6,838 6,424
.

73400 Various  1/ 453,526

1/    The amount identified against this cost element
reflects total prior year funding associated with
cost elements no longer financed in FY2003 and
beyond.         

 

 TOTAL REQUIREMENT: 453,526 9,068 6,838 6,424
DD FORM 2446, JUN 86 P-1 SHOPPING LIST
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CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE BLI 072000
Aircraft Procurement, Navy / B/A-7 Ground Support Equipment & Facilities War Consumables (J7C5 & 47C5)
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total Total

QUANTITY     N/A
COST
(In Millions) 412,752 13,263 13,248 9,070 8,393 12,851 18,266 10,155 Continuing Continuing Continuing
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56 1 UNCLASSIFIED

The WAR CONSUMABLES P-1 line item has two subcategories: Common Aircraft Armament Equipment (AAE) and War Consumables. The Common AAE program procures common bomb racks
and peculiar bomb racks and launchers for out-of-production aircraft. The War Consumables portion funds procurement of airborne equipment which can be suspended, released, or jettisoned from
aircraft, specifically aerial refueling stores.

COMMON AIRCRAFT ARMAMENT EQUIPMENT (AAE)
As directed by OPNAVINST 8000.16, this project corrects deficiencies and provides quantitative sustainment for Aircraft Armament Equipment having multiple aircraft applications. The appropriation
provides for procurement of new AAE to replace attrition losses, provides for production engineering support, and satisfies commonality policy goals set forth by the Navy's Strike Warfare Master Plan.
This account also procures High Pressure Pure Air Generators (HIPPAG) for AV-8B and AH-1W/Z aircraft. HIPPAG is an on-board coolant generator for IR seeking missiles which eliminates the
burdens associated with high pressure vessels used previously.  HIPPAG is particularly suited to the austere environment encountered by forward deployed VTOL aircraft.

WAR CONSUMABLES
The War Consumables program, PE 0204161N, finances Aerial Refueling Systems, Hose Reel, and External Tank procurements. Requirements are determined by an inventory objective, which
supports peacetime/wartime needs. War Consumable items are inventory managed by the Naval Inventory Control Point, Philadelphia and are under Naval Air Systems Command program and
technical management. Aircraft equipped with the A/A42R-1 aerial refueling stores (ARS) are required for all carrier based tanking missions (overhead tanking (primarily recovery focused), strike, and yo
yo tanking). Total reliance on the ARS and integration to the F/A-18E/F requires substantial improvements to the existing stores to ensure their viability through 2040. Investigation of major subsystems
in pursuit of life cycle cost savings, mitigation of flight safety risk, and reliability enhancements have identified a large dollar value return on investment for service life extension, reduction in flight safety
risk, and areas where reliability improvements can be realized. 



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:

P-40a February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy / B/A-7 Ground Support Equipment & Facilities War Consumables (J7C5 & 47C5)

ID Prior To 
Procurement Items Code Years FY 2003 FY 2004 FY 2005 Complete

High Press. Pure Air Gen A
    Quantity 750 25 25 19
    Funding 27,881 1,125 1,150 893

Other Costs 203,783 6,417 6,404 4,794

   Total AAE Funding 231,664 7,542 7,554 5,687

Total War Consumables Funding 181,050 5,721 5,694 3,383

TOTAL P-1 line item 412,714 13,263 13,248 9,070
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS Weapon System DATE:

P-5 February 2004
  APPROPRIATION/BUDGET ACTIVITY  ID Code P-1 ITEM NOMENCLATURE/SUBHEAD

 
Aircraft Procurement, Navy / B/A-7 Ground Support Equipment & Facilities War Consumables (J7C5 & 47C5)

TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY2003 FY2004 FY 2005
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

COMMON AAE
73600 Bomb Rack Upgrade & Install A 15,681 591 1,109 567
73600 LAU-7 Upgrade & Installation A 27,609 3,233 2,594 2,001
73600 High Press. Pure Air Gen. A 27,881 25 45 1,125 25 46 1,150 19 47 893
73600 ILS 3,515 420 417 430
73600 Product Improvement 8,118 510 511 515
73600 Product Engineering 17,736 1,663 1,773 1,281

Various (1) 131,124
TOTAL COMMON AAE 231,664 7,542 7,554 5,687

WAR CONSUMABLES
73500 Aerial Refueling Stores 14,670 4,961 4,904 2,563
73500 Production Support 4,420 760 790 820
73500 Various (1) 161,960

TOTAL WAR CONSUMABLES 181,050 5,721 5,694 3,383
(1) The amount identified against this cost element reflects total prior year funding associated with cost elements no longer financed in FY 00 and beyond.

 Total P-1 line item 412,714 13,263 13,248 9,070
DD FORM 2446, JUN 86 P-1 SHOPPING LIST CLASSIFICATION:
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

 February 2004
B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy / B/A-7 Ground Support Equipment & Facilities
War Consumables J7C5

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
 
High Pressure Pure Air Generator (Common AAE)

FY-03 25 45 NAVAIR Jan-03 S/FP Ultra Electronics, England May-03 Oct-03 Yes N/A
FY-04 25 46 NAVAIR Aug-03 S/FP Ultra Electronics, England Dec-03 May-04 Yes N/A
FY-05 19 47 NAVAIR Aug-04 S/FP Ultra Electronics, England Dec-04 May-05 Yes N/A

D.    REMARKS

DD Form 2446-1, JUL 87 CLASSIFICATION
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 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE February 2004
APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE (J7C5)
Aircraft Procurement, Navy / BA-7  
Ground Support Equipment & Facilities Annual Production Rate Procurement Leadtimes

Manufacturer's ALT Prior ALT After Initial Reorder Unit of
Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure

High Pressure Pure Air Generator ULTRA Electronics, England 100 300 500 3 5 5 8 E
 

                                  FISCAL YEAR 2002  FISCAL YEAR 2003 
ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR  2002 CALENDAR YEAR  2003

Y V
C
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Y
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L
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L
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N
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R

M
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E
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N
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L
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G
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E
P

B
A
L

High Press. Air Gen.

Ultra Electronics 03 N 25 0 25  A 25

FISCAL YEAR 2004  FISCAL YEAR 2005
ITEM / MANUFACTURER F S Q D B  CALENDAR YEAR  2004 CALENDAR YEAR 2005 

Y V
C

T
Y

E
L

A
L

O
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T

N
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V
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C
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A
N
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B

M
A
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N
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B
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R

A
P
R
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Y
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U
N
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U
L

A
U
G

S
E
P

B
A
L

Ultra Electronics 03 N 25 0 25 5 5 5 5 5 0
Ultra Electronics 04 N 25 0 25 A 5 5 5 5 5 0
Ultra Electronics 05 N 19 0 19 A 5 5 5 4 0
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CLASSIFICATION:

BUDGET ITEM JUSTIFICATION SHEET DATE:
P-40 February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA-7 Other Production Charges (Y7C6/47C6)
Program Element for Code B Items: Other Related Program Elements

Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) $138.0 $25.8 $25.6 $9.9 $15.4 $19.3 $22.6 $28.1 CONT CONT
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UNCLASSIFIED

The Other Production Charges line provides funds for miscellaneous production support and testing services, aircraft cameras, aircraft pods, and
instrumentation packages supporting tactical aircrew combat training and mobile sea range systems.  The budget request supports the following efforts:

AERIAL CAMERAS REWSON
This program procures aerial cameras and related support and test equipment for Naval Aircraft. Applications include, but are not limited to reconnaissance,
surveillance, bomb damage and strike photography. Equipment procured are used to provide intelligence gathering equipment for the F-14 TARPS and
replacement/retrofit cameras for the TARPS pod. The items being purchased are required to replace obsolete and worn equipment, meet the needs of current
requirements regarding reconnaissance, and ensure safety requirements are met. The F-14's airborne tactical reconnaissance mission will cease concurrent
with the F-14's retirement.

OTHER CAMERAS
This program provides Aerial Cameras and support equipment used in surveillance missions. Systems procured are used to support aerial photographic
operations, to include, bomb damage assessment, sea/land/air surveillance, potential targeting imagery, and the near real time transmission of images via
Fast Tactical Imagery (FTI). Procurement includes hand held digital camera systems and digital imagery workstations. Imagery is used to provide visual
assistance to enhance decision making throughout the operational chain of command. The F-14's airborne tactical reconnaissance mission will cease
concurrent with the F-14's retirement.  

F-14 WSSA
The Weapons System Support Activity (WSSA) evaluates and integrates changes in common avionics systems installed in the F-14 A/B/D aircraft to ensure
that these systems remain compatible and do not degrade F-14 performance. This effort requires laboratory and flight evaluation to verify system performance
and safety prior to installation in fleet aircraft.  The current program plan supports WSSA software production into FY 2005.



CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA7 OTHER PRODUCTION CHARGES (Y7C6/47C6)
Program Element for Code B Items: Other Related Program Elements
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F-14 PRECISION STRIKE
The F-14 Precision Strike Operational Document (ORD 406-88-95) dated 14 June 1995 delineates an urgent fleet requirement for a precision strike capability. To further the F-14's
ability to satisfy this requirement, approval was granted for the Low Altitude Navigation and Targeting Infrared (System) for Night (LANTIRN) 40K Laser and the Joint Direct Attack
Munition (JDAM) to be added as part of ROADMAP II, in January 1999.

The LANTIRN 40K equipment modifications were procured in FY 2000 (in the F-14 Precision Strike OSIP) reached Initial Operating Capability (IOC) in FY 2001 and delivery was
completed in FY 2003.

The JDAM integration requires no aircraft modifications and is completed via software modifications. Therefore, no kit/installation costs are reflected. However, engineering and
logistics efforts were required in FY 2001/2002 to support its IOC in FY 2001 (F-14B) and FY 2002 (F-14D). These efforts included separation testing, trainer updates and publication
changes needed to field the system. 

This line also includes funding to support the migration of the F-14 Mission Planning Module (MPM) for Tactical Automated Mission Planning System (TAMPS) to the Joint Mission
Planning System (JMPS). With the integration of Global Positioning System and GPS guided weapons into the aircraft, TAMPS/JMPS is required for the aircraft to be utilized in the
fleet. 

TACTICAL COMBAT TRAINING SYSTEM (TCTS)
The TCTS program will procure fixed, transportable, and mobile range equipment for the Navy for both shore-based (aircrew training) and deployable (ship/aircrew training)
applications. TCTS instrumentation will transmit exercise scenarios: simulate/stimulate all exercise participants sensors and weapons with the exercise scenarios; track all exercise
participants and events, e.g., weapons engagements; and provide accurate, realistic, and timely exercise feedback. TCTS is building on technology developed for existing tactical
training range systems. This procurement primarily acquires airborne instrumentation participant subsystems for F-18/AV-8B Internal Subsystem (IS), Rotary and Transport Aircraft
Rack-mounted Subsystem (RS), and other tactical aircraft Airborne Subsystem (AS). Beginning in FY09, Joint Tactical Radio System (JTRS) compliant data link transceiver retrofit kits
will be procured to replace the non-compliant data link transceiver and to provide other performance enhancements.



CLASSIFICATION:

BUDGET ITEM JUSTIFICATION SHEET FOR AGGREGATED ITEMS DATE:
P-40a February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE

Aircraft Procurement, Navy/BA-7 Other Production Charges (Y7C6/47C6)
ID Prior To

Procurement Items Code Years FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

REWSON/OTHER CAMERAS
ASQ-197 Sensor Data Controls
       Quantity 6
       Funding 1,590
Various Other Costs 8,943 1,540 951

OTHER CAMERAS
Base Station w/Printer
       Quantity 5
       Funding 755
Digital Camera
       Quantity 47
       Funding 1,114
Various Other Costs 3,775 930 0 0

F-14 WSSA
       Funding 61,696 21,259 16,537 987

F-14 Precision Strike
     LANTIRN/JDAM 8,716
     TAMPS/JMPS 2,500 735 900 391

Total REWSON, etc. 89,089 24,464 18,388 1,378

TCTS
Particpant Subsystems
   Airborne Subsystem
      Quantity 24 22
      Funding 5,040 3,014
    Internal Subsystem
      Quantity 37
      Funding 2,812
   Rack-mounted Subsystem
      Quantity
      Funding

   JTRS Retrofit Kits
      Quantity
      Funding

   ILS 221 890

   Acceptance Test 741 520

OTHER 48,871 1,377 1,215 1,269

TOTAL OTHER PROD CHRGS 137,960 25,841 25,605 9,883
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CLASSIFICATION: UNCLASSIFIED
WEAPONS SYSTEM COST ANALYSIS DATE:

P-5 February 2004
  APPROPRIATION/BUDGET ACTIVITY  P-1 ITEM NOMENCLATURE/SUBHEAD  
Aircraft Procurement, Navy  

Other Production Charges (Y7C6/47C6)
TOTAL COST IN THOUSANDS OF DOLLARS

COST ELEMENT OF COST ID Prior FY 2003 FY 2004 FY 2005
CODE Code Years

Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost Quantity Unit Cost Total Cost

 
REWSON
MISC SMALL EQUIPMENT & ECPS 8,943 1,540 951
ASQ-197 SENSOR DATA CONTROLS 1,590
   REWSON TOTAL 10,533 1,540 951 0

OTHER CAMERAS
ENGINEERING/LOGISTICS SUPPORT 
  FOR DIGITAL CAMERA SYSTEM 3,445 897
MISC SMALL EQPT UNDER $100K 330 33
BASE STATION W/ PRINTER 755
DIGITAL CAMERA 1,114
   OTHER CAMERAS TOTAL 5,644 930 0 0

 F-14 WSSA 61,696 21,259 16,537 987

F-14 Precision Strike
LANTIRN/JDAM 8,716
TAMPS/JMPS 2,500 735 900 391

   F-14 PRECISION STRIKE TOTAL 11,216 735 900 391

TOTAL REWSON/Other Camera, 
Precision Strike and WSSA 89,089 24,464 18,388 1,378

74950 TCTS
Participant Subsystem
   Airborne Subsystem 0 24 210 5,040 22 137 3,014
   Internal Subsystem 0 0 37 76 2,812
   Rack-mounted Subsystem 0 0 0
   JTRS Retrofit Kits 0 0 0

ILS 0 221 890

Acceptance Test 0 741 520

OTHER 48,871 1,377 1,215 1,269

ALL OTHER TOTAL 48,871 1,377 7,217 8,505

 137,960 25,841 25,605 9,883
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CLASSIFICATION: UNCLASSIFIED
BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT (P-5A) Weapon System A.   DATE           

 

B.   APPROPRIATION/BUDGET ACTIVITY         C.   P-1 ITEM NOMENCLATURE SUBHEAD

Aircraft Procurement, Navy/BA7  47C6

CONTRACT DATE OF TECH DATE
Cost Element/ QUANTITY UNIT LOCATION RFP ISSUE METHOD CONTRACTOR AWARD FIRST DATA REVISIONS
FISCAL YEAR COST OF PCO DATE & TYPE AND LOCATION DATE DELIVERY AVAILABLE AVAILABLE

NOW?
TCTS
Participant Subsystem
Airborne Subsystem
FY2004 24 210 ACC/WMR 12/02 FFP Cubic San Diego, CA 1/04 11/04 N/A N/A
FY2005 22 137 ACC/WMR 12/02 FFP Cubic San Diego, CA 5/05 3/06 N/A N/A

Internal Subsystem
FY2005 37 76 ACC/WMR 12/02 FFP Cubic San Diego, CA 5/05 11/05 N/A N/A

D.    REMARKS
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 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
APN-7/AIRCRAFT SUPPORT EQUIPMENT & FACILITIES

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
TCTS Participant Subsystems Cubic, San Diego, CA 0 7 6 13 EA

                                  FISCAL YEAR  2002 FISCAL YEAR  2003
ITEM / MANUFACTURER F S Q D B         2001 CALENDAR YEAR 2002 CALENDAR YEAR 2003
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FISCAL YEAR  2004 FISCAL YEAR  2005
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Y V
C

T
Y

E
L

A
L

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

O
C
T

N
O
V

D
E
C

J
A
N

F
E
B

M
A
R

A
P
R

M
A
Y

J
U
N

J
U
L

A
U
G

S
E
P

B
A
L

Airborne Subsystem 04 N 24 0 24 A 2 4 4 4 4 6 0

Airborne Subsystem 05 N 22 0 22 A 22
Internal Subsystem 05 N 37 0 37 A 37

      

Remarks:
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OTHER PRODUCTION CHARGES (47C6) - TCTS



 FY 2004/2005 BUDGET PRODUCTION SCHEDULE, P-21 DATE

APPROPRIATION/BUDGET ACTIVITY Weapon System P-1 ITEM NOMENCLATURE
APN-7/AIRCRAFT SUPPORT EQUIPMENT & FACILITIES

Production Rate Procurement Leadtimes
Manufacturer's ALT Prior ALT After Initial Reorder Unit of

Item Name and Location MSR ECON MAX to Oct 1 Oct 1 Mfg PLT Mfg PLT Total Measure
TCTS Participant Subsystems Cubic, San Diego, CA 0 7 6 6 13 EA

                                  FISCAL YEAR  2006 FISCAL YEAR  2007
ITEM / MANUFACTURER F S Q D B         2005 CALENDAR YEAR  2006 CALENDAR YEAR 2007
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Internal Subsystem 05 N 37 0 37 9 9 9 10 0

        

ITEM / MANUFACTURER F S Q D B         2007 CALENDAR YEAR 2009
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Remarks:
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FISCAL YEAR  2008 FISCAL YEAR  2009

February 2004

1 41 505

OTHER PRODUCTION CHARGES (47C6) - TCTS



CLASSIFICATION: UNCLASSIFIED
Exhibit P-20, Requirements Study APPROPRIATION/BUDGET ACTIVITY DATE:

APN/AIRCRAFT SUPPORT EQUIPMENT & FACILITIES February 2004
P-1 ITEM NOMENCLATURE Admin Leadtime (after Oct1): Prod Leadtime :
OTHER PRODUCTION CHARGES/TCTS 1 MONTH  9 MONTHS

FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
Buy Summary N/A N/A 24 59
Unit Cost 210 99
Total Cost $5,040.0 $5,826.0
Asset Dynamics
Beginning Asset Position 0 2
Deliveries from all prior year funding
Deliveries from FY 2003 funding
Deliveries from FY 2004 funding 2 22
Deliveries from FY 2005 funding
Deliveries from subsequent years' funding
Other Gains
Combat Losses/Usage
Training Losses/Usage
Test Losses/Usage
Other Losses/Usage
Disposals/Retirements/Attritions/etc.
End of Year Asset Position 2 24
Inventory Objective or Current Authorized Allowance
Inventory Objective Actual Training Other than Training Disposals Vehicles Eligible for Aircraft:

834 Expenditures Usage (Vehicles/Other) FY 2004 Replacement:   TOAI:
Assets Rqd For Combat FY 2002 thru FY 2002 thru FY 2002 thru Vehicles Eligible for PAA:
Loads: 31 Jul 02 31 Jul 02 31 Jul 02 FY 2005 Replacement: TAI
WRM Rqmt: FY 2001: FY 2001: FY 2001: Vehicle Augment: Attrition Res:
Pipeline: FY 2000: FY 2000: FY 2000: BAI
Other: FY 1999: FY 1999: FY 1999: Inactive Inv:
TOTAL: Storage:
Remarks:
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CLASSIFICATION: UNCLASSIFIED
BUDGET ITEM JUSTIFICATION SHEET DATE:

P-40 February 2004
APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy/BA 7 SPECIAL SUPPORT EQUIPMENT - 47C7
Program Element for Code B Items: Other Related Program Elements

Not Applicable  Not Applicable
Prior ID To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

QUANTITY
COST
(In Millions) 487.733 62.397 26.586 61.553 94.483 63.130 54.115 20.647
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UNCLASSIFIED

Details of this P-1 item are classified.  Justification of this request is provided separately.



CLASSIFICATION:

BUDGET ITEM JUSTIFICATION SHEET DATE:
P-40  February 2004

APPROPRIATION/BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Aircraft Procurement, Navy BA-7   First Destination Transportation
Program Element for Code B Items: Other Related Program Elements
 

Prior ID                 To
Years Code FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 Complete Total

COST   
(In Millions) 48.317           3.748 1.681 1.581 1.617 1.651 1.686 1.720 Continuing Continuing

 
DD Form 2454, JUN 86   P-1 SHOPPING LIST ITEM NO. 59

Page 1 CLASSIFICATION:

UNCLASSIFIED

MISSION AND DESCRIPTION: This line finances the movement of newly procured equipment and material from the contractor's plant to the initial point of
receipt by the Government.

 

BASIS FOR  FY 2005 BUDGET REQUEST:   Funds are requested for FY 2005 First Destination Transportation requirements.
 




